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FMSIB PROJECT # 77 Strategic Investment Board

Agency Name and Project Title
City of Renton
SW 27" st/Strander Blvd Connection -Phase 3

Project Description

Phase 3 constructs the undercrossing of the UP railroad and completes the 4-

lane roadway connection from West Valley Highway to Naches Ave SW. The
complete project will construct a grade separated roadway underneath the
Union Pacific and BNSF railways, connecting the existing principal arterial
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton

Contractor
Project not yet advertised or awarded

Recent Progress
The City of Renton, in partnership with the City of Tukwila, is pursuing establishing the Strander Blvd Connection through the
undercrossing of BNSF and UP railroad tracks, with the tracks remaining in their current location.

The City of Renton has completed 35% design on both Phase 2 and Phase 3 of the project. Any further design on Phase 3
will be led by the City of Tukwila. Phase 2 was awarded on December 5, 2011. Construction began in January 2012 and is
75% complete.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.)

Phase 3 schedule reflects design work being completed during Phase 2’s construction work and have project ready to start
construction after Phase 2 is completed in the end of 2013. However, Phase 3 has no design funding at this time. City of
Tukwila will be the lead on Phase 3.

State funds will be utilized for which phase (s) of the project. Construction.

Enyiironmental Impacts / Compliance Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
Federal funds are included in the PE phase at this time.

Project is in compliance with NEPA and SEPA guidelines.

Project Milestones Scheduled |Attained Milestone Outlook
Environmental Documents Approved 12/10 12/10
RW Complete: 12/13
Contract Advertised 1/14
Contract Awarded 3/14
Groundbreaking 5/14
Open to Traffic 12/16
Project Cost Summary: Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
millions of total Date _Planned Revised Actual
Preliminary Engineering 4.7 10% 9/11 $
; 11/11 $
Right-Of-Way 2.0 4% 212 3
Construction 40.3 86% 5/12 $
Total Project Cost 47.0 8/12 _$
11/12 $
2/13 $
5/13 $
6/13 $
Total 11-13 $
Carryover of 13-15 $ 50
Total 11-13 $
GRAND TOTAL $ 5.0

Agency Contact Information:

Keith Woolley (425) 430-7318 kwoolley@rentonwa.gov




